

SECRET

CONFIDENTIAL

UNCLASSIFIED

CONTRACT INSPECTION REPORT		CONTRACT NO. <div></div>	TASK NO. <div>25X1</div>		
TO:  ENGINEERING SECTION/CB/PD/OL		DATE 24 August 1965			
		INSPECTION REPORT NO. (If final, so state) 1			
		ESTIMATED COMPLETION DATE 30 September 1966			
NAME OF CONTRACTOR  Corning Glass Works					
TYPE OF COMMODITY OR SERVICE  Improved Rear-Projection Screen					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 5%					
PER CENT OF FUNDS EXPENDED - Unknown (over)					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING      3. <input type="checkbox"/> ABOVE AVERAGE      5. <input type="checkbox"/> BELOW AVERAGE      7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT      4. <input checked="" type="checkbox"/> AVERAGE      6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE  <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 13 August 1965					
SIGNATURE OF INSPECTOR <div></div>			DIVISION <div></div>		
INSPEC			<div>25X1</div>		

## NARRATIVE REPORT

☒ INTERIM☐ FINAL

Corning will submit their first technical progress report along with the first financial report within the next 10 days. The contracting officer permitted them to neglect the first report because of a late actual contract date. One copy of the Bausch & Lomb Rear-Projection Screen study was given to Corning for their use during the period of this contract.

On 13 August 1965 this inspector visited Corning to discuss the contract.

## Attendees:



25X1

[redacted] began the discussion by outlining the literature search that Corning has been pursuing. He stated that he thought that this phase would be completed before originally planned and requested permission to begin the next phase. He was told that this could be done only at Corning's own risk, for each phase must be completed and approved before funds can be obligated for further effort. He then requested permission to submit the report early and this was given.

25X1

[redacted] then discussed some ideas he had for reducing the cost of manufacturing fibre optic plates. He was told, that to our knowledge, fibre optics would in no way come close to meeting the objectives and supplying a material to comply with these objectives is the only purpose of the contract, however it was emphasized that the ultimate demand of any improved material would certainly depend on its production cost.

25X1

In the future, Corning will submit their technical and financial reports together every four weeks.

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET